

Work Order ID 69539

Wednesday, May 11, 2011 3:36:17 PM



Page 1

Item ID: D3912-3

Accept



Setup Start



Revision ID:

Stop



Item Name: Eyebolt Block

Start Date: 5/11/2011 Start Qty: 20.00



Cust Item ID:

Required Date: 5/16/2011 Req'd Qty: 20.00



Customer:

Reference:

Approvals:

Process Plan:

P

Date: 11-05-11

Tooling:

Date:

Run Start



QC:

Date:

SPC (Y/N):

Date:

Stop



Sequence ID/
Work Center ID

Operation
Description

Set Up/
Run Hours

Tool ID

Tool #

Plan
Code

Accept
Qty

Reject
Qty

Reject
Number

Insp.
Stamp

Draw Nbr

Revision Nbr

D3912

B

100

Cut blanks as per folio

0.00



Bandsaw

Memo

0.00

Jeaspa Bandsaw

CUT BLANK 2.50" LONG

B.A. 11/06/08

20

φ

110

0.00



HAAS 1

Memo

0.00

HAAS CNC vertical machine #1

MACHINE AS PER FOLIO FA870 AND DWG

FOLIO REV: *AA*

DWG REV: *B*

DEBURR

B.A. 11/06/08

20

φ

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE		By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)							
DATE	STEP	Description of NC Section A	Corrective Action		Section B		Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng		Sign & Date			

NOTE: Date & initial all entries

Work Order ID 69539

Wednesday, May 11, 2011 3:36:17 PM

Page 2

Item ID: D3912-3

Accept

Revision ID:

Item Name: Eyebolt Block

Start Date: 5/11/2011 Start Qty: 20.00

Required Date: 5/16/2011 Req'd Qty: 20.00

Reference:

Approvals: Process Plan: _____ Date: _____ Tooling: _____ Date: _____

QC: _____ Date: _____ SPC (Y/N): _____ Date: _____

Run Start

Stop

Sequence ID/
Work Center IDOperation
DescriptionSet Up/
Run Hours

Tool ID

Tool #

Plan
CodeAccept
QtyReject
QtyReject
NumberInsp.
Stamp

120

QC2- Inspect parts off machine FAI/FAIB

0.00



QC

Memo

0.00

B.9 11/06/08

20

φ

Quality Control

130

QC8- Inspect parts - second check

0.00



QC

Memo

0.00

2 11.6 - 10

20

φ

Quality Control

160

Identify as per dwg & Stock Location: 090

0.00



Packaging

Memo

0.00

P.4/4/13 (20)

Packaging

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE		By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)							
DATE	STEP	Description of NC Section A	Corrective Action		Section B		Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng		Sign & Date			

NOTE: Date & initial all entries

Work Order ID 69539

Wednesday, May 11, 2011 3:36:17 PM

Page 3

Item ID: D3912-3

Accept

Setup Start

Revision ID:

Stop

Item Name: Eyebolt Block

Start Date: 5/11/2011 Start Qty: 20.00

Cust Item ID:

Required Date: 5/16/2011 Req'd Qty: 20.00

Customer:

Reference:

Approvals: Process Plan: _____ Date: _____ Tooling: _____ Date: _____

Run Start

QC: _____ Date: _____ SPC (Y/N): _____ Date: _____

Stop

Sequence ID/
Work Center IDOperation
DescriptionSet Up/
Run Hours

Tool ID

Tool #

Plan
CodeAccept
QtyReject
QtyReject
NumberInsp.
Stamp

170

QC21- Final Inspection - Work Order Release

0.00



QC

Memo

0.00

Quality Control

11/6/13

11-06-13
Jo

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE		By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)							
DATE	STEP	Description of NC Section A	Corrective Action		Section B		Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng		Sign & Date			

NOTE: Date & initial all entries

Picklist Print

Wednesday, May 11, 2011 3:36:24 PM

Page 1

Work Order ID: 69539



Parent Item: D3912-3



Parent Item Name: Eyebolt Block



Start Date: 5/11/2011

Required Date: 5/16/2011

Start Qty: 20.00

Required Qty: 20.00

Comments: IPP REV:A NEW ISSUE 09-11-25 JLM VERIFIED BY:DD

Component Item ID/ Item Name	Replacement Item ID	Mfg/ Purch	Bin Item	Primary Location	Last Location	Route Seq ID	Unit of Measure	Qty on Hand	Qty per Kit	Total Qty	Qty Issued	Date Issued	Status
M303B1.000X1.000 		Purchased	No			100	f	12.0000	0.208	4.378947			
303 BAR 1" X 1"													

Location

Loc Qty

Loc Code

MAT050

12

117049

12

4.3789 ft

J.A 11/06/08

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE		By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)							
DATE	STEP	Description of NC Section A	Corrective Action		Section B		Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng		Sign & Date			

NOTE: Date & initial all entries

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector	



Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries

ITEM	QTY -041	P/N	DESCRIPTION
	X	D3912-041	EYEBOLT RECEIVER ASSY
1	1	D3912-1	EYEBOLT
2	2	D3912-3	EYEBOLT BLOCK
3	2	D3912-5	EYEBOLT PLATE
4	1	D3801-1	SPRING PLUNGER
5	8	MS20615-4M20	RIVET
6	1	MS21209-F615	HELICAL
7	1	NAS1149F0332P	WASHER



SUPPLEMENTAL ISO VIEW
(EYEBOLT PLATE REMOVED
TO SHOW INTERIOR FEATURES)

SHOP COPY
RETURN TO
ENGINEERING
UNCONTROLLED COPY
SUBJECT TO AMENDMENT
WITHOUT NOTICE
WORK ORDER
NO. 69539

PL 11-05-11

D3912-041 EYEBOLT RECEIVER ASSY

NOTES:

- 1) MATERIAL: N/A
- 2) FINISH: NONE
- 3) TOLERANCES: PER DART QSI 018 UNLESS OTHERWISE NOTED
- 4) UNITS: INCHES UNLESS OTHERWISE NOTED
- 5) BREAK SHARP EDGES: N/A
- 6) IDENTIFICATION: IDENTIFY WITH DART P/N D3912-041 USING FINE POINT PERMANENT INK MARKER
- 7) WEIGHT -041: 1.58 lbs

RELEASED
2010-07-16

B	D3801-1 WAS D3810-1 SPRING PLUNGER; D4028-041 RMV; MS21209-F615 WAS MS21209-C610 HELICAL; (1) WASHER NAS1149C0683R ADDED; BOSS ADDED TO D3912-1.	JPH	10.06.28
A	NEW ISSUE	JPH	10.03.04
REV.	DESCRIPTION	BY	DATE
DESIGN	<i>ALS</i>		
DRAWN	<i>JS</i>		
CHECKED	<i>JS</i>		
MFG. APPR.	<i>JS</i>		
APPROVED	<i>JS</i>		
DE APPR.	<i>JS</i>		
DATE	10.06.28		

DART AEROSPACE LTD
HAWKESBURY, ONTARIO, CANADA

DRAWING NO. **D3912** REV. B
TITLE **EYEBOLT RECEIVER ASSY** SCALE NTS
SHEET 1 OF 3

COPYRIGHT © 2010 BY DART AEROSPACE LTD
THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE LTD.



W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE		By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)							
DATE	STEP	Description of NC Section A	Corrective Action		Section B		Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng		Sign & Date			


NOTE: Date & initial all entries



D3912-1 EYEBOLT

NOTES:

- 1) MATERIAL: 303/304/316 STAINLESS STEEL ROUND BAR, PER ASTM A276 OR ASTM A582 REF DART SPEC M303R OR M304R
- 2) FINISH: NONE
- 3) TOLERANCES: PER DART QSI 018 UNLESS OTHERWISE NOTED
- 4) UNITS: INCHES UNLESS OTHERWISE NOTED
- 5) BREAK SHARP EDGES: 0.005 TO 0.010 MAX
- 6) IDENTIFICATION: ID AT ASSEMBLY
- 7) WEIGHT: 0.45 lbs



SECTION A-A B6-3

RELEASED
2010-07-16

u/069539

DESIGN	ALS	DART AEROSPACE LTD	
DRAWN	81	HAWKESBURY, ONTARIO, CANADA	
CHECKED	81	DRAWING NO.	REV. B
MFG. APPR.	81	D3912	SHEET 2 OF 3
APPROVED	81	TITLE	SCALE
DE APPR.	81	EYEBOLT RECEIVER ASSY	NTS
DATE	10.06.28	COPYRIGHT © 2010 BY DART AEROSPACE LTD	
THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE LTD.			


W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE		By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____


Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)							
DATE	STEP	Description of NC Section A	Corrective Action		Section B		Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng		Sign & Date			

NOTE: Date & initial all entries



D3912-3 EYEBOLT BLOCK



D3912-5 EYEBOLT PLATE

NOTES:

1) MATERIAL -3: 303/304/316 STAINLESS STEEL BAR, PER ASTM A276
REF DART SPEC M303B OR M304B

-5: 303/304/316 STAINLESS STEEL SHEET ANNEALED 2B, 0.125 THK
PER MIL-S-5059 OR AMS 5513/5524 OR ASTM A240 OR ASME 5A240
REF DART SPEC M303S11GA OR M304S11GA

- 2) FINISH: NONE
- 3) TOLERANCES: PER DART QSI 018 UNLESS OTHERWISE NOTED
- 4) UNITS: INCHES UNLESS OTHERWISE NOTED
- 5) BREAK SHARP EDGES: 0.005 TO 0.010 MAX
- 6) IDENTIFICATION: ID AT ASSEMBLY
- 7) WEIGHT -3: 0.30 lbs
-5: 0.24 lbs

u/o 69539

RELEASED
2010-07-16

DESIGN	115	DART AEROSPACE LTD	
DRAWN	BT	HAWKESBURY, ONTARIO, CANADA	
CHECKED	BT	DRAWING NO.	REV. B
MFG. APPR.	BT	D3912	SHEET 3 OF 3
APPROVED	BT	TITLE	SCALE
DE APPR.	BT	EYEBOLT RECEIVER ASSY	NTS
DATE	10.06.28	COPYRIGHT © 2010 BY DART AEROSPACE LTD	
THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE LTD.			

W/O:		WORK ORDER CHANGES						
DATE	STEP	PROCEDURE CHANGE		By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries